Seattle Area Construction Look Ahead January 15, 2015

Also available online at: http://www.seattle.gov/transportation/constructionlookahead.htm
For an online map of these events, go to http://www.seattle.gov/travelers. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

January 12: Bicycle and vehicle access to Colman Dock shifts to Yesler Way.

January 12 - 16: Nighttime closure of Dexter Ave. N. between Mercer St. and Harrison St.

January 16: Seahawk Playoff Rally at Westlake Park on Friday.

January 16 - 18: Dexter Ave. N. fully closed between Mercer St. and Harrison St. Friday night to Sunday morning.

January 18: Seattle Seahawks will host the Green Bay Packers Sunday at 12:05PM at CenturyLink Field.

January 19: 33rd Annual Martin Luther King Jr. March & Rally from Garfield High School to Federal Courthouse next

Monday.

January 21 - 23: Nighttime lane closures on northbound and southbound Aurora Ave. N. next week.

Week of January 12 - January 18

Planned Construction
Daf;(r:l}:nd Project /Location Desctiption of Traffic Impacts Location
January 12-16  |Lane closures on northbound 1st  [Crews will close the parking lane and adjacent traffic lane on
weekdays Ave. between Cherry St. and northbound 1st Ave. between Cherry St. and Columbia St. Downtown
9AM - 3:30PM Columbia St. during a repair to an underground steam pipe.
As seawall construction expands to the area adjacent to
Week of L . . .
. . Colman Dock, ferry access for bicyclists and vehicles will shift
January 12 Bicycle and vehicle access to . . L .
. to Yesler Wy. Pedestrian access will be maintained via the Downtown
through May 2015 |Colman Dock shifts to Yesler Wy. . . . .
Marion St. pedestrian bridge, and at street-level between Marion
24/7 .
and Columbia St.
January 12 - 16 E;{\l/v(;lgiul\r/lee?;e[:eSXttea:rgvaa':lr.ison Nighttime closure of Dexter Ave. N. between Mercer St. and South Lake
8PM - 5AM St - Harrison St. during underground utility work. Union
January 15-23 |The NW corner of 5th Ave. N. & The NW corner of 5th Ave. N. & Broaq S.t' 'S c!osed during South Lake
- electrical and sidewalk work. Work will intermittently close the .
24/7 Broad St. is closed : Union
adjacent curb lanes as well.
January 16 8PM |Eull closure of Dexter Ave. N. Full closure of Dexter Ave. N. between Mercer St. and Harrison
- : - : . South Lake
to between Mercer St. and Harrison  |St. from Friday night to Sunday morning during underground .
o Union
January 18 5AM  |St. utility work.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov



January 16
to

NE Pacific Pl. closed between NE

NE Pacific PI. will be fully closed between NE Pacific St. and

February 16 Pacific St. and Montlake Blvd. NE Mgntlake BI\(d. NE during roadway work for the Montlake Northeast
Triangle Project.

24/7

January 17

to Westbound NE Pacific St. closed [Westbound NE Pacific St. will be closed to vehicle traffic

Mid-February to vehicle traffic between NE 40th [between NE 40th St. and Latona Ave. NE during the installation | Northeast

2015 St. and Latona Ave. NE of new underground conduit on the Burke-Gilman Trail.

24/7

Major Events

January 16 Seahawk Plavoff Rall At Westlake Park. Event will close Pine St. between 5th Ave. Downtown

11AM - 1PM y y and 4th Ave. from 9AM to 2PM. GO HAWKS!

January 17 South Lake

7-30PM Seattle Opera - Tosca At McCaw Hall. Union

January 18 Seattle Seahawks vs. Green Bay . . .

12:05PM - 3PM  |Packers At CenturyLink Field. GO HAWKS! SODO

Week of January 19 - January 25

Planned Construction

Date(s) and

Project /Location

Description of Traffic Impacts

Location

Times
Full closure of Dexter Ave. N. Nighttime closure of Dexter Ave. N. between Mercer St. and
January 19 - 21 - . . " . . South Lake
between Mercer St. and Harrison |Harrison St. during underground utility work. This work will take .
8PM - 5AM Union
St. place on one day out of the three dates shown.
January 20 - 23 |Southbound lane closure on the Crews will close the southbound right lane on the Ballard Bridge Northwest
10AM - 3PM Ballard Bridge during an accident repair.
Nighttime lane closures on South Lake
January 20 - 22 |northbound and southbound Nighttime lane closures on Aurora Ave. N. between Valley St. Union /
8PM - 6AM Aurora Ave. N. between Valley St. [and Halladay St. during underground utility work.
SR99
and Halladay St.
January 20 Crews will close traffic lanes on NE 65th St. and 12th Ave. NE
y Lane closures on NE 65th St. and |while replacing the roadway, curbs, and sidewalks at each
to . . . Northeast
July 2015 12th Ave. NE corner of the intersection. Work is expected to take 6 months to
Y complete.
January 26 Crews will close the northbound and southbound right lanes on
to Lane closures on the 15th Ave. NE . . .
. the 15th Ave. NE Bridge over Cowen Park during maintenance | Northeast
February 13 bridge over Cowen Park .
9AM - 3PM to the bridge structure.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.

For questions related to construction, contact: construction.coordination@seattle.gov




Major Events

January 19 Martin Luther King Jr. Committee |SPD will escort this Annual march from Garfield High School East/
12PM - 3PM 33rd Annual March & Festival (23rd & Jefferson) to the Federal Courthouse (7th & Stewart). Downtown
January 21, 23, 24 South Lake
7-30PM Seattle Opera - Tosca At McCaw Hall. Union
January 23 At CenturyLink Field Event Center, and at Chandler's Cove in SODO/
to Seattle Boat Show . South Lake
South Lake Union. .
February 1 Union
January 24 & 25 |17th Annual Seattle Mariners Fan .
11AM - 4PM Fost At Safeco Field. SODO

Week of January 26 and beyond

Planned Construction

Date(s) and

Project /Location

Description of Traffic Impacts

Location

Times
January 26
to The NE corner of 5th Ave. N. & The NE corner of 5th Ave. N. & Broad St. is closed during South Lake
February 1 Broad St. is closed electrical and sidewalk work. Union
24/7
January 31 Full closure of 2nd Ave. between 2nd Ave. betyveen Senecg St. and Sprlng St. \{wl! be fully closed
. Saturday during a crane lift to the adjacent building. The west | Downtown

4AM - 12PM Seneca St. and Spring St. . .

sidewalk will also be closed.
Major Events
January 23 At CenturyLink Field Event Center, and at Chandler's Cove in SODO/
to Seattle Boat Show . South Lake

South Lake Union. .
February 1 Union
February 2 . South Lake
7PM - 11PM Sam Smith concert At KeyArena. Union

On-Going Roadway Construction

Date(s) and

Pike St. and Virginia St.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

. Project /Location Description of Traffic Impacts Location
Times
Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to
Until Further beneath the Viaduct between S. King St. and Pike St. Traffic
Notice will also be shifted to the east side of Alaskan Wy. between




Work will begin on the seawall between Pike St. and Madison
St. Impacts include: temporary closure of retail businesses on
Piers 54, 55, and 56 to allow construction to proceed as

October 1 efficiently as possible; removal of on-street parking west of the
to viaduct between Pike and Madison Streets. Many businesses Downtown /
Spring of 2015 Elliott Bay Seawall Project will remain open, including the Seattle Aquarium, Argosy SODO
Cruises, the Great Wheel and Pier 57, and Colman Dock. Ferry
access entry point will shift to just south of Madison St. until
January 2015.
As seawall construction expands to the area adjacent to
Week of L . . .
Colman Dock, ferry access for bicyclists and vehicles will shift
January 12 - : e :
throuah May 2015 to Yesler Wy. Pedestrian access will be maintained via the
9 y Marion St. pedestrian bridge, and at street-level between Marion
24/7 )
and Columbia St.
Until Further Parking under the Alaskan Way Viaduct is permanently closed
Notice between S King St and Pike St.
- - - Downtown /
Until Further Alaskz'an Way S. is closed between S Atlantic St and Madison SODO /
Notice SR 99 Tunnel Project St until further notice. Two-way traffic has been re-routed under | soyth Lake
the Alaskan Way Viaduct and Railroad Way S via 1st Ave S. Union /
Until the SR 99 6th Ave N is closed between Thomas St and Republican St. SR99
Tunnel opens to Harrison St is closed between Aurora Ave N and Broad St.
traffic Republican St is closed between Aurora Ave N and 6th Ave N.
Through Traffic lanes on 1st Ave. S. between S. Atlantic St. and Railroad
Februgr 2015 Seattle City Light Project - Wy. S. will be closed while City Light crews install a new duct SODO
y 1st Ave. S. bank. Work is scheduled weekdays between 9AM and 3PM,
9AM - 3PM . . .
with some weekend and night work possible.
Januarv 5 - 31 Seattle City Light Project - Crews will intermittently close traffic lanes on S. Washington St.
9AM - gPM S. Washington St. between 3rd between 3rd Ave. S. and 4th Ave. S. during the installation of a SODO
Ave. S. and 4th Ave. S. new electrical duct bank. Some weekend work is possible.
Construction on the First Hill Streetcar Project is complete.
Delivery of the streetcars is behind schedule, with the initial
Until further notice deliveries now expected in December. Operations are expected
First Hill Streetcar Project to begin in early 2015, once testing of the streetcar system is East/
complete. SODO
Permanentl Southbound 14th Ave E permanently closed between Yesler
y Way and S. Jackson St.
Crews will close the traffic lanes and sidewalk on the east side
of Broadway between E. Denny Wy. and E. Howell St. to build
October 6 ! ; !
o an underground pedestrian concourse. Two-way vehicle traffic
Soring 2015 will be maintained on the west half of the roadway. Northbound
pring Sound Transit and southbound bike traffic will be detoured around the
mk Extension Project construction via E. Pine St, Harvard Ave. E, and E. Olive Wy. East
Capitol Hill Station
October 30 Nagle PI. between E. Pine St. and E. Howell St. will be closed
to - . . _ .
during the installation of underground utilities. Local Access will
January 30 o . .
04/7 be maintained via E. Pine St.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




December 8

S. College St. between 13th Ave. S. and 15th Ave. S. closed to

to_ all but Local Access during the installation of new curb ramps
Mid-January :
and curb extensions at 14th & College.
24/7
North Beacon Safety Connections East/
South
Lane closures at the intersection of Beacon Ave. S. and 14th
Ave. S. during the installation of an all-way stop, marked
January 5 . . .
o4/7 crosswalks, curb ramps, and curb extensions. The intersection
will also be realigned so that southbound motorists on 14th Ave.
S. must turn left or right.
Project will extend the existing trail from West Marginal Wy. S.
July 7 to 8th Ave. S. The trail will be built on the east side of West
through . . . Marginal Wy. S, on the south side of S. Portland St, and on the
Early January West Duwamish Trail Project west side of 8th Ave. S. In addition, a new storm drain system South
2015 is being added to S. Portland St. Work is expected to last
approximately 6 months.
Through . .
Januar Intermittent southbound or northbound lane and sidewalk
6AM - %/PM Fremont Bridge Painting Project closures on the Fremont Bridge while crews repaint the bridge North
. structure.
Mon - Fri
Project will construct a new pedestrian land bridge over NE
January 2014 Pacific Place connecting the Montlake Triangle and Rainier
through Vista. The project will provide landscaping, hard surfacing,
August 2015 lighting, and other site improvements from Stevens Way
. . . through the Montlake Triangle. Work is expected to be
University of Washington's complete in the Fall of 2015. Northeast
Montlake Triangle Project
Burke Gilman Trail closed through the Montlake Triangle
February 2014 Project. Trail users will be detoured via Mason Rd. and Stevens
through Wy. Westbound vehicle traffic on NE Pacific PI. will be
August 2015 detoured south to NE Pacific St. Eastbound vehicle traffic on
NE Pacific PI. will be maintained.
Project will improve the reliability and capacity of the electrical
Aoril 2014 system feeding the University of Washington. Five sections of
thF:ou h the Burke-Gilman Trail west of 15th Ave. NE will be closed
roug during construction. The project is being coordinated with UW's
mid-February s S
2015 Seattle Citv Liaht Proiect additional trail improvements east of 15th Ave. NE.
Eleat ,e IIIV 9 roletc _I th Construction will include installing a new duct bank, installing Northeast
ectrica’ mprovements along e |, 4yits and vaults, and pulling new electrical cable. ortheas
Burke-Gilman Trail
tAhF:gtng Burke-Gilman Trail closed between Adams Lane NE and I-5.
9 Trail will be detoured north to roadways on the UW campus.
January 2014
Until further notice Parking is temporarily removed on the west side of 1st Ave. NE
between NE 92nd St. and NE 95th St.
Sound Transit
Northgate Link Extension Project Northeast

Until further notice

Northgate Station

The North Seattle Park-and-Ride lot and interim Park-and-Ride
lot located near the former Marie Callender's restaurant in
Northgate will close Monday, March 17. The new interim Park-
and-Ride will be located at the NW corner of NE 103rd St. and
5th Ave. NE.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




NE 66th St. and NE 67th St. between 12th Ave. NE and

October 1 Sound Transit Tran§|t . . Roosevelt Wy. NE closed to through traffic. The sidewalk and
through Northgate Link Extension Project . . Northeast
2019 Roosevelt Station parking lane on the wgst side of 12th Ave. NE between NE 65th
- St. and NE 68th St. will also be closed.
December 9 Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St.
through NE 43rd St. closed between University Wy. NE a}nd 12th Ave.
2020 NE (Local Access to the alleys on NE 43rd St. will be
Sound Transit maintained).
Northgate Link Extension Project Northeast
University District Station
Through NE 43rd St. between Brooklyn Ave. NE and the alley to the east
early 2015 will be closed for approximately 7 months while crews install
24/7 shoring walls and build a temporary roadway bridge.
Through Windermere Sewage Overflow NE 65th St. between Radford Court and Sportsfield Dr. NE Northeast
December 2014  |Prevention Project intermittently reduced to one lane of alternating traffic
Crews will close 35th Ave. NE between NE 110th St. and NE
105th St. during the Thornton Creek Confluence &
June 2 Meadowbrook Pond Project. Project will reduce upstream
through Thornton Creek Confluence & flooding and downstream flows. Access to Meadowbrook Northeast
January 2015 Meadowbrook Pond Project Community Center and local residents will be maintained at all
24/7 times. Northbound and southbound traffic on 35th Ave NE will
be detoured west to Lake City Wy. NE via NE 110th St. and NE
95th St.
gzgﬂd;)?sAMrough Cr_ews will close a single westbound lane on the SR520 floqting
Thursdays bnc%ge from 92nd Ave. NE to Montlfake Blvd. NE Satgrdax night
through April 2015 during delivery of material and equipment to the project site.
8PM - 6AM Crews will close a single lane on SR520 eastbound on- and off-
Mondays through . . .
ramps at Montlake Blvd. E. while performing work to widen the
Thursdays
ramps.
January 5 - 29 .
SR520 West Approach Bridge SR520/
North Project Northeast

January 24 9PM
to
January 25 10AM

January 31 9PM
to
February 1 10AM

Crews will close a single westbound lane on the SR520 floating
bridge mid-span to Lake Washington Blvd. during delivery of
material and equipment to the project site.

Crews will close a single westbound lane on the SR520 floating
bridge mid-span to Lake Washington Blvd. during delivery of
material and equipment to the project site.

Until further notice
24/7

East sidewalk of northbound Aurora Ave. N. closed between
Harrison St. and Mercer St.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




Dexter Ave. N. between Thomas St. and Mercer St. will be

April 28 reduced to one traffic lane and one bike lane in each direction. |South Lake
through 2015 WSDOT North Access Project During non-peak hours, bikes may be directed to merge with Union /
vehicle traffic. SR99
December 16 Republican St. between Aurora Ave. N. and Dexter Ave. N, and
24/7 between Dexter Ave. N. and 8th Ave. N, will be fully closed
through 2016 during underground utility work.
Through Northbound and Southbound SR99 between Valley St and
mid-2015 Harrison St reduced to two lanes in each direction.
Permanentl Off-ramps from southbound SR99 to Broad St, and from
closed y northbound SR99 to Mercer St, are permanently closed. Broad
St. between 5th Ave. N. and 9th Ave. N. is permanently closed.
. . Right turns from southbound Dexter Ave. N. to westbound
Until further notice ;
Mercer St. restricted.
Through Crews will intermittently close a single westbound and
Spring 2015 eastbound traffic lane on Mercer St. between Dexter Ave. N.
9AM - 3PM and 5th Ave. N. during work in the roadway. A minimum of one
weekdays lane in each direction will be maintained at all times.
Through Crews will intermittently close a single lane of southbound and
Spring 2015 northbound 5th Ave. N. between Mercer St. and Thomas St.
7AM - 3PM during sidewalk and electrical work. One lane in each direction
weekdays will remain open at all times.
Mercer Corridor Project SOJ;TOIHa/ke
Through Mercer West Construction The SE corner of 5th Ave. N. & Harrison St. is closed during SR99
January electrical and sidewalk work. The south and east crosswalks at
24/7 this intersection are also closed.
Through The sidewalk on the east side of 5th Ave. N. between Harrison
January St. and Broad St. is closed while crews replace the curb and
24/7 sidewalk.
Through Crews will close northbound Taylor Ave. N. at Mercer St. during
January underground utility work. Southbound access to Mercer St. will
24/7 be maintained via Roy St.
Weekdays Taylor Ave. N. between Roy St. and Mercer St. will be closed
through ’ . . . ;
January 23 during sidewalk paving. Local Access to businesses will be
9AM - 3PM maintained via Roy St.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




Through The sidewalk on the north side of Mercer St. between 5th Ave.
January 2015 N. and Taylor Ave. N. is closed while crews replace the
24/7 sidewalk and curb.
Through The sidewalk on the west side of 9th Ave. between Roy St. and
January 18 . . . )
04/7 Mercer St. will be closed during electrical and sidewalk work.
On-Going Private Construction Projects
Da:?i(r::nd Project /Location Description of Traffic Impacts Location
. Intermittent sidewalk and curb lane closures on the east side of
. 505 Madison St. ) . .
Until Further 5th Ave. between Madison St. and Marion St, on the south side Downtown
Notice Estimated completion: Sept. 2016 of Madison St. from 5th east to the alley, and on the north side
’ ' of Marion St. from 5th east to the alley.
811 5th Ave. 24/7 closure of sidewalk and curb lane on the west side of 5th
Until Further ' . Aye. between Marion St. and Columbia St, and on the north
. 44-story high rise tower side of Columbia St. between 5th Ave. and 4th Ave. Closure of | Downtown
Notice . . ;
west travel lane on 5th between Marion and Columbia during
Estimated completion: April 2017  [working hours.
1900 1st Ave.
24/7 closure of sidewalk and curb lane on the north side of
Until Further 12-story multi-use apartment/hotel [Stewart St. between 2nd and 1st Ave, and on the east side of Downtown
Notice 1st Ave. between Stewart St. and Virginia St. The alley to the
Estimated completion: February east will also be partially blocked.
2016
' 5521 Western Ave. Intermittent sidewalk and curb lane clqsures on the west sidg of
Until Further Western Ave. between Wall St. and Vine St, full closure of Vine Downtown
Notice . St. between Elliott Ave. and Western Ave. during work hours,
12 floor apartment building :
and full closure of adjacent alley.
Intermittent sidewalk, curb lane, and traffic lane closures on the
. 1821 Boren Ave. .
Until Further west side of Boren Ave. between Stewart St. and Howell St, the Downtown
Notice . . south side of Stewart St. west of Boren Ave, and the north side
Estimated completion: March 2015
of Howell St. west of Boren Ave.
Intermittent sidewalk, curb lane, and traffic lane closures on the
Until Further east side of 5th Ave. between Battery St. and Bell St, the south
Notice 2301 6th Ave. side of Battery St. between of 5th Ave. and 6th Ave, the north Downtown
24/7 side of Bell St. between of 6th Ave. and 5th Ave, and the west
side of 6th Ave. between Bell St. and Battery St.
Intermittent sidewalk, curb lane, and traffic lane closures on 7th
_ 2021 7th Ave. Ave. between Lenora St. and Westlake Ave, on Lenora St.
Until Further 5101 7th Ave between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora
Notice ' St. and Virginia St, on Virginia St. between 6th Ave. and Downtown
24/7 Block 14 & 19 Westlake Ave, on Westlake Ave. between 7th Ave. and
Westlake Ave, and on Blanchard St. between 6th Ave. and 7th
Ave.
Until Further 815 Pine St. Intermittent sidewalk gnd curb lane closures.on the Yvest side of
Notice _ . . 9th Ave. N. north of Pine St, and the south side of Pine St. west | Downtown
Estimated completion: April 2015 |of 9th Ave. N.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




Intermittent sidewalk, curb lane, and traffic lane closures on the

Until Further west side of Dexter Ave. N. between Valley St. and Aloha St, on
Notice 801 Dexter Ave. N the east side of Aurora Ave. N. between Valley St. and Aloha South Lake
9AM - 4PM U St, on the north side of Valley St. between Dexter Ave. N. and Union
Mon - Sat Aurora Ave. N, and on the south side of Aloha St. between
Dexter Ave. N. and Aurora Ave. N.
Until Further
Notice Intermittent sidewalk, curb lane, and traffic lane closures on the
9AM - 4PM west side of Dexter Ave. N. between Highland Dr. and Aloha St.
Mon - Sat 1101 Dexter Ave. N. South Lake
. . Union /
December 3 Egzlrsnated completion: January . . . SR99
o rews will close the right culrb lane on nort'hbou'nd Aurora Ave.
. N. between Ward St. and Highland Dr. during sidewalk
Mid-January restoration work
7AM - 3PM '
8ctober 2013 Close eastbound Broad St. and adjacent sideyvalk between.9th
May 2015 Ave. N. and Westlake Ave. N. for material delivery, excavation,
6AM - 3PM 601 Westlake Ave. N. and concrete pours.
Block 43 South Lake
Union
Estimated completion: May 2015
Until further notice Close the sidewalk on the west side of Westlake Ave. N.
24/7 between Broad St. and Mercer St. for excavation and shoring.
Until Further 400 9th Ave. N. Intermittent sidewalk, curb lane, and traftic lane closures gn the
Notice Block 45 east side of 9th Avg. N. between' Republican St. and Harrison South' Lake
04/7 . . St, and the. south Slde. of Republican St. east of 9th Ave. N, and Union
Estimated completion: July 2015  [the north side of Harrison St. east of 9th Ave. N.
Until Further Intermittent sidewalk, curb lane, and traffic lane closures on the
Notice west side of 9th Ave. N. between Harrison St. and Thomas St,
24/7 325 9th Ave. N. and on the north side of Thomas St. west of 9th Ave. N.
Block 52 South Lake
9th Ave. N. between Thomas St. and Harrison St. will be fully Union
December 13 Estimated completion: March 2015 closed Saturday during the removal of a tower crane. The
4AM - 6PM sidewalk on the west side of the street will also be intermittently
closed.
Until Further Intermtttent sidewalk, curb lane, and traffic tane closures on the
Notice east.S|de of Boren Ave. N. bfetween Repupllcan St. and
o4/7 400 Boren Ave. N. xsgrlilon St, and the south side of Republican St. east of Boren
T South Lake
Estimated completion: October Union
2015 Full closure of Boren Ave. between Harrison St. and Republican
December 8 - 10 . . .
04/7 St. during the removal of a tower crane. The east sidewalk will
also be closed.
Until Further Intermtttent sidewalk, curb lane, and traffic lane closures on the
Notice 416 John St. west S|tje of 5th Ave. N. between John St. and Broad St, the South. Lake
04/7 north side of John St. between 5th Ave. N. and Broad St, and Union

the south side of Broad St. between 5th Ave. N. and John St.

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov




Until Further The sidewalk, parking lane, and adjacent traffic lane on the west
. side of 1st Ave. N. between Thomas St. and Harrison St. will be | South Lake
Notice 315 1st Ave. N. . . ) . .
closed intermittently during concrete pours. Closures will occur Union
24/7 ;
for approximately 1 - 2 days every 2 weeks.
Until Further Intermittent sidewalk, curb lane, and traffic lane closures on the
. . east side of Fairview Ave. N. between Republican St. and South Lake
Notice 400 Fairview Ave. N. ) ) . L )
o4/7 Harrison St, on the south side of Republican east of Fairview, Union
and on the north side of Harrison east of Fairview.
Until Further Intermittent sidewalk, curb lane, and traffic lane closures on the South Lake
Notice 528 Pontius Ave. N. east side of Pontius Ave. N. south of Mercer St, and on the Union
24/7 south side of Mercer St. east of Pontius Ave. N.
Until Further Intermittent sidewalk, curb lane, and traffic lane closures on the
. . north side of Republican St. between Pontius Ave. N. and Yale [South Lake
Notice 1260 Republican St. : . . ;
04/7 Ave. N, on the east side of Pontius north of Republican, and on Union
the west side of Yale north of Republican.

To Subscribe/Unsubscribe to this weekly notice click here

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

10



